EXTENSION OF TIME PROPOSAL

| | | |
|---|---|---|
| 1 | Name of Work | Improvements & Asphalting of S.Ramesh Road to Kaliyamma Temple & Temple opp. Road in Dasarahalli ward NO15 |
| 2 | Amount of Work portion | 19.99 Lakhs |
| 3 | Estimate Cost | 19.99 Lakhs |
| 4 | Name of Contractor | KRIDL |
| 5 | Agreement No | 56/25-6-14 |
| 6 | No. and date under which work order is issued | 56/25-6-14 |
| 7 | Time limit originally fixed for completion | 90 days |
| 8 | Date of application by the contractor for granting extension of time | - |
| 9 | Date of receipt of application in the sub divisin office | - |
| 10 | Extension granted if any | - |
| | i) | - |
| | ii) | - |
| 11 | Work carried out by the contractor during the original period stipulated in the contract. | - |
| 12 | Work carried out during 1st extension | - |
| 13 | Work carried out during 2nd extension | - |
| 14 | Time now applied for | - |
| 15 | Date of recommending time limt applied for | - |
| 16 | Wheather the original applicationof the contractor is enclosed | - |
| 17 | Balance or work remaining to be done | - |
| 18 | Probable time required for completion of remaining worl | - |
| 19 | Cost of work charged establishment charged on the work after the expairy of original period | - |
| 20 | Wheather notice as per clause of contract has been issued | - |
| 21 | Remarks of the AEE and the dialy rate of penatly proposed | - |
| 22 | Remarks of the EE with the daily rate of penalty proposed | 1100/- |

AE

Executive Engineer
Dasarahalli Division
B.B.M.P

Asst.Executive Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ

Chief Engineer
Dasarahalli Zone
B.B.M.P